‘7 CALIFORNIA CHANGE ORDER (CO) CO No.: 00024 4

High-Speed Rail Authority

TITLE: Haz Mat Abatement, COP 88.7, 7 Sites DATE: 08/11/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR:  Atin: Michael Cpsta
Dragados / Flafiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide Hazardous Material Abatement for the 7 Properties described in DFJV COP 88.7 attached with DFJV Letter No.
DFJV-HSR-0632.

Per Book |, Part B.2 — General Provisions (GP), Section 43.0, "Hazardous Material," this change order includes the
compensation for direct remediation costs excluding overhead, delay damages, and profit.
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00001 Hazardous Material Abatement at 24295 5-1/2 1.0 LS $23,151.00 $23,151.00 0
Avenue, Corcoran (FB-16-037) at an agreed lump
sum.
00002 Hazardous Material Abatement at 2491 E. Fioral 1.0 LS $37,542.12 $37,542.12 0
Avenue, Fresno (FB-10-0385) at an agreed lump
sum.
00003 Hazardous Material Abatement at 632 Orange 1.0 LS $16,594.65 $16,594.65 0
Avenue, Corcoran (FB-16-0326)
00004 Hazardous Material Abatement at 710 Orange 1.0 LS $25,252.81 $25,252.81 0
Avenue, Corcoran (FB-16-0326) at an agreed
lump sum.
00005 Hazardous Material Abatement at 720 and 746 1.0 LS $18,947.24 $18,947.24 0
Orange Avenue, Corcoran (FB-16-0326) at an
agreed lump sum.
00006 Hazardous Material Abatement at 7801 7-1/2 1.0 LS $76,041.11 $76,041.11 0
Avenue, Corcoran (FB-16-0063) at an agreed
lump sum.
00007 Hazardous Material Abatement at 16963 S. Clovis 1.0 LS $59,343.15 $59,343.15 0
Avenue, Fresno (FB-10-0729) at an agreed lump
sum.
00008 Construction Safety during Hazardous Material 1.0 LS $6,307.47 $6,307.47 0
Abatement at above sites at an agreed lump sum
00009 Bond and Insurance 1.0 LS $9,889.58 $9,889.58 0
Total: $273,069.13 0
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CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00024 .4

TITLE: Haz Mat Abatement, COP 88.7, 7 Sites DATE: 08/11/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims J SL

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragadbe / Flatiron Joint Venture
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Califérnid High-Speed Rail Authority
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